


Since January...

Confirmed available S106 funding and the application is ready to submit
Annual Town Meeting

Residents Meetings
Confirmed VAT implications




.........

Submit application for S106 and PWL

Communication plan

Finalise design with Architects

Produce a full bill of quantities (BOQ)
Further consultations including ecological impact

Tender for a contractor

The next 6 months
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Total Project Cost

With maximum loan and maximum investment:

Build Cost

£4,492,000 Provided by a Quantity Surveyor

Max loan

£3,019,000

Max TTC investment

£1,100,000 £300K of this has already been allocated to the project.

Developer Funds

£779,246, S106 allocated to SRRG

£4,898,246 Available capital before fundraising

-406,246 Contingency before fundraising
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