Agenda Item: 16

Community, Leisure & Recreation Committee

Date: 9 February 2016
Title: Skate Park
Contact Officer: Cassie Pinnells, Community Services Manager

Purpose of this Report

1.

To provide a verbal / written update on the Skate Park Redevelopment.

Update

2.

The SODC Capital grant award conditions specify the award is 40% of the total project costs
to a maximum of £100,000 for a £250,000 project. The skate park project costs to date are
£247,969.50 which was reduced when the lighting ducts requirement was removed. £99,188
has been claimed leaving a shortfall of £812 after the final invoice from the contractor which
incorporates the 2.5% retention of £6,164.49. This shortfall will be included with the balances
underwritten by the Town Council which totals £27,613.

Ribbon Cutting Event

The Mayor officially opened the skate park on Saturday 14 November 2015 with members of
the Skate Park Working Group. Despite the weather skaters, scooters and BMXer’s enjoyed
testing out the new facility.

Springfest Opening Event- On Sunday 17 April 2016

Wheelscape and the Skate Park Working group will be organising competitions, music and
fun. As part of the tender Wheelscape offered a complimentary opening event for the users.
It is hoped the weather will be better and that those who were not able to attend the Ribbon
Cutting event in November will get a chance to see and use the new facility.

Skatepark Signage will be discussed under agenda item 12.

Action Required

6.

To note the report.
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